RECOVER-REBUILD
Expenditure Summary To Date
Updated: 11.14.11

Requested Total Eligible Obligated: $10,500,575.51
Requested Not Yet Available for draw down: S 2,305.795.63
Total Project Request: $12,806,371.14
Amount Eligible for Fed Reimbursement: $8,765,150.36
Amount of Fed Reimbursements received: $5,449,571.71

- 0f $5,449,571.71 outside vendors total: $4,517,553.24
- remaining $932,018.47 for departmental expenses

Amount of State/Local Match S 1,735,425.15
- 50% estimated for State reimbursements $ 867,712.58
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36132 - MALCOLM PIRNIE, INC

Description Status Type Number  Payment Date Amount
Cons Disb Acct Inc 070056372 ZBA Reconciled Check 167819 8/2/2011 $588,352.43
Cons Disb Acct Inc 070056372 ZBA Reconciled Check 168152 8/5/2011 $348,421.40 @
Cons Dish Acct inc 070056372 ZBA Reconciled Check 170350 9/1/2011 $129,995.92
Cons Disb Acct Inc 070056372 ZBA Not Reconciled Check 173773 10/26/2011 $62,499.94
$1,129,269.69
108239 - DRC EMERGENCY SERVICES LLC
Description Status Type Number Payment Date Amount
Cons Disb Acct Inc 070056372 ZBA Reconciled Check 166788 7/18/2011 $1,638,206.70
Cons Disb Acct Inc 070056372 ZBA Reconciled Check 167304 7/25/2011 $309,373.45
Cons Disb Acct Inc 070056372 ZBA Reconciled Check 168598 8/12/2011 $686,758.10
Cons Disb Acct inc 070056372 ZBA Reconciled Check 170392 9/2/2011 $500,813.95
Cons Disb Acct Inc 070056372 ZBA Not Reconciled Check 171876 9/28/2011 $143,641.35
Cons Disb Acct Inc 070056372 ZBA Not Reconciled Check 174072 10/31/2011 $109,490.00

$3,388,283.55

@ Payment to DRC inadvertently sent to Malcolm Pirnie, inc.

Grand Total of Payments to Vendors

$4,517,553.24




100% of ROW cleared

90-95% of Pvt Property cleared

Demo of un-repairable structures

To date 35% of these structures have been demoed

Of trees blown over during storm over 95% have been cut up & removed

Debris and Bldg materials are being recycled at New Georgia

Still receiving ROE forms

The Department of Public Works has hired 109 individuals under this grant. They are working
with various crews throughout the city performing debris removal and vegetative management
duties throughout the city in the storm affected areas.

As of COB 11 Nov 2011

PPDR Push — 12 new properties through Nuisance Abatement submitted to FEMA for
assessment.

ROW since 01 Nov 2011:

C&D

11 Loads

308.4 CY

Vegetative

99 Loads

1,087.8 Tons

ROW since 23 May 2011 (JTD):
C&D

5,191 Loads

165,584.3 CY

Vegetative

1,428 Loads

13,652.43 Tons

To date, we have completed PPDR Push on 618 properties.

115 of these are on a “demo hold” status.

There are an additional 8 properties on a “hold work” status. (most are due to issues with septic
tanks)

We have added 12 properties from the recently approved nuisance abatement resolution from
the City and 1 ROE. These have been submitted to FEMA for assessment. They are scheduling
these assessments starting this week.

The debris that has recently been brought to the ROW is from local cleanup efforts and
“local/private” demolitions.

Although the majority of all storm related debris has been removed, there will continue to be
additional debris brought to the ROW as demolitions are completed by locals and insurance
companies. At this time, the DRC crews (2 local subs) are conducting ROW debris removal in the
designated debris zones and any punch lists that come from the City.



